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Project Data

Originally Budgeted: $759,100.00
TO: City Council Budgeted Fund: Hutchins Street Square
Capital Account
FROM City Manager Final Project Cost: $784,613.59
Overrun Fund: Hutchins Street Square
MEET NG DATE: March 2, 1988 Capital Account

AGENDA TITtE:  Accept Improvements Under Hutchins Street Square Fine Arts
Complex Contract

RECOMMENDED ACTION: That the City Council accept the improvements for the
"Hutchins Street Square Fine Arts Complex"”, and direct the Public Works
Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded “¢ Roek Construction of
Stockton on November 5, 1986 in the amount of $759,100. The contract has
been completed in substantial conformance with th. plans and specifications
approved by the City Council.

The contract completion date, including approved extensions, was August 4,
1987 and the City took occupancy on August 21, 1987. Seventeen days of
liquidated damages are being assessed. Total completion of all "punch list"
items took place the week of February 22, 1988. The final contract price was
$763,502.12. The difference between the contract amount and the final
contract price is mainly due to differences caused by unknown conditions in
the existing building.

ack\L. Rwomsko
Publiy Works Director
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cc:  Community Center Director
Purchasing Officer
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